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Weekly Construction Update 
Progress trepan f f /n January ztj, zuOif 

Work Completed: January 15 - January 21, 2009 

• Continued decommissioning activities at Staging Area 4N. 
• Continued loading and transporting construction materials associated with Staging 

Area 4N decommissioning activities to Allied Waste's C&C Landfill and Ottawa County 
Farms Landfill. 

• Continued decommissioning the WCS. 
• Continued removal of the Phase 2 Cofferdam. 

Estimated Weekiv Volume Hauled to TSCA and Non-TSCA Landfill Facilities 
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Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: January 22 - January 28, 2009 

• Complete decommissioning activities at Staging Area 4N. 
• Complete loading and transporting construction materials associated with Staging Area 4N 

decommissioning activities to Allied Waste's C&C Landfill and Ottawa County Farms 
Landfill. 

• Continue decommissioning the WCS, including removing remaining steel sheeting. 
• Continue removing the Phase 2 Cofferdam. 

u s EPA RECORDS CENTER REGION 5 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total 
cumulative volume removed in the 2008 construction season. 
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Removal Progress 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 3 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 288 LPOs have been completed for the project to date. 

Weather Summary 

• Hauling operations were suspended early on 1/15/09 and cancelled on 1/16/09 due to 
hazardous road conditions. Phase 2 Cofferdam and water control structure removal 
activities were cancelled from 1/15/09 through 1/19/09 due to extremely cold temperatures. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week? No Q Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons 
Testing Performed this Week? No ^ Yes D 
Exceedances? N/A ^ No • Yes G If yes, explain: 

Excavation Verification Sampling: 

Testing Performed this Week? No D Yes ^ 
Cleanup Standard Achieved? N/A Q Yes ^ No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None 

^VR 
A D ^ AI^IC Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Infrastructure, environment, buildings 



Former Plainwell Impoundment 

Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #79 
Page 5 of 8 

Equipment on Site 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-400 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D51 Dozer 

Komatsu D61 Dozer 

Hitatchi 270 Excavator(King) 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

n idual/Affi l iation l/ls/09 

Terra Contracting Staff 

Jim Saric/USEPA 

Charles Roth/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Karl Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sara Shaffer/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

David Guier/KRSG 

Gary Griffin/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Tom O'Rourke/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 

King Co. 
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Photos from January 15 - January 21, 2009 
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Decommissioning Staging Area 4N. Removing steel sheeting from the Phase 2 
Cofferdam. 

Developing equipment access to facilitate WCS 
cutoff wall sheeting removal. 
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Targeted Removal Areas - Former Plainwell Impoundment 

\1 

UPIJ^NO AREA « 1 • 

LEGEND: 

SHORELINE 

RIVER 

STAGING AREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC: 
REMOVAL AREA TO/FROM DISPOSAL AREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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